COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2018

ESTI MATE SUMVARY 14: 52: 43
CONTI D: C21806 ESTI MATE NO: 0014 PROG SPEC YR: 2005
PCN: 21806- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TI ME ALLOW 140 WORK DAYS
SH95: 52ND TO 58TH RALSTON RD PERCENT TIME:  99.29 ORI G TI ME ALLOW 110 WORK DAYS
PRQIECT NO NHPP 095A- 019
SH95: 52ND TO 58TH RALSTON
NAVE OF ROAD:
PRQIECT COUNTI ES: ADANS DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 31/ 2018 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN  09/11/2017
DATE AWARDED 08/ 04/ 2017 DATE TI ME SToPpeD 10/ 18/2018
DATE CONTRACT EXECUTED 08/24/2017 DATE ACCEPTED 10/ 18/ 2018
COWERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 09/ 11/ 2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 3,203, 950. 17 PARTI Cl PATI NG $ 3,100, 190. 34 $ 82, 327.63
AWARD PRQJECT AM: $ 3, 058, 740. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 76% TOTAL EARNI NGS 3,100, 190. 34 82,327.63
FUNDS AVAI LABLE: $ 103, 759. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,100, 190. 34 82, 327.63
TOTAL CLAI MS: $ 0.00 RETAI NAGE -45,881. 11 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 054, 309. 23 82, 327. 63
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 3,054, 309. 23 82, 327. 63
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 82, 327. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21806-BI D ESTI MATE RUN 12/ 03/ 2018
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0014 14: 52: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2,350.00
0010 202-00200 Renoval of Sidewal k 363. 000 348. 000
SY 15. 000 127.50
8. 50000 363. 000 3, 085. 50
0015 202-00201  Reroval of Curb 22.000 22.000
LF 0. 000 0. 00
12. 00000 22.000 264. 00
0020 202-00202 Renoval of Gutter 75. 000 75. 000
LF 0. 000 0. 00
12. 50000 75. 000 937.50
0025 202-00203 Renoval of Curb and Gutter 677.000 677.000
LF 0. 000 0. 00
12. 50000 677.000 8,462.50
0030 202-00206 Renoval of Concrete Curb Ranp 158. 000 158. 000
SY 0. 000 0. 00
20. 00000 158. 000 3,160. 00
0035 202-00210 Renoval of Concrete Pavenent 38. 000 38. 000
SY 0. 000 0. 00
30. 00000 38. 000 1, 140. 00
0040 202-00220 Renoval of Asphalt Mat 42.000 42.000
5% 0. 000 0. 00
50. 00000 42.000 2,100. 00
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 23, 285. 000 23, 285. 000
Sy 0. 000 0. 00
2.50000 23, 285. 000 58, 212. 50
0050 202-00246 Renoval of Asphalt Mat (Planing) (Special) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202- 00250 Renoval of Pavenent Marking 375. 000 375. 000
SF 0. 000 0. 00

6. 00000 375. 000 2,250.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00821

202- 04005

202- 04010

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

C21806

21806-BI D
NHPP 095A- 019

| TEM
DESCRI PTI ON

ROADWAY

Renoval

of Sign Panel

Cl ean Val ve Box

Clean Inlet

Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
175. 00000
0. 000
EACH
365. 00000
9. 000
EACH
1, 000. 00000
58. 000
HOUR
250. 00000
0. 000
LF
11. 50000
235. 000
LF
12. 00000
2.000
EACH
3, 125. 00000
37.000
LF
26. 00000
4. 000
LF
30. 00000
78. 000
HOUR
85. 00000
5. 000
HOUR

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

57.750
0. 250
58. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

37.000
0. 000
37.000

3. 300
0.700
4.000

68. 000
10. 000
78. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 12/ 03/ 2018

62

21.

850.

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 43

AMOUNT

9, 000

14,500

2,820

6, 250

962.

120.

6, 630

800

.00

.00

00

00

.00

00

00

00

00

00

00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0120 208-00207  Erosion Control Managenent 44.000 41.000
DAY 3. 000 855. 00
285. 00000 44.000 12, 540. 00
0125 210-00815 Reset Sign Panel 12. 000 0. 000
EACH 12. 000 2,820. 00
235. 00000 12. 000 2,820.00
0130 210-04010 Adj ust Manhol e 24. 000 24.000
EACH 0. 000 0. 00
650. 00000 24.000 15, 600. 00
0135 210- 04050 Adj ust Val ve Box 18. 000 18. 000
EACH 0. 000 0.00
400. 00000 18. 000 7,200. 00
0140 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 400 2,400. 00
6, 000. 00000 0. 400 2,400. 00
0145 213-00003 Ml ching (Weed Free) 0. 400 0. 000
ACRE 0. 400 2,400. 00
6, 000. 00000 0. 400 2,400. 00
0150 213-00061 Mil ch Tackifier 60. 000 0. 000
LB 60. 000 2,160. 00
36. 00000 60. 000 2,160. 00
0155 240- 00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0165 304-06000 Aggregate Base Course (C ass 6) 101. 010 101. 010
TON 0. 000 0. 00

38. 00000 101. 010 3, 838. 38



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 69. 700 69. 700
TON 0. 000 0. 00
260. 00000 69. 700 18, 122. 00
0175 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 4,894. 420 4,894. 420
TON 0. 000 0. 00
115. 00000 4,894. 420 562, 858. 30
0180 412-00600 Concrete Pavenent (6 Inch) 13. 000 13. 000
SY 0. 000 0. 00
105. 00000 13. 000 1, 365. 00
0185 507-00000 Concrete Slope and Ditch Paving 0. 000 0. 000
cY 0. 000 0. 00
950. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 608-00006 Concrete Sidewal k (6 Inch) 485. 000 357. 000
5% 128. 000 6, 400. 00
50. 00000 485. 000 24, 250. 00
0200 608-00010 Concrete Curb Ranp 330. 000 307. 000
Sy 23.000 2,875.00
125. 00000 330. 000 41, 250. 00
0205 608-00015 Det ect abl e War ni ngs 56. 000 56. 000
SF 0. 000 0. 00
38. 00000 56. 000 2,128.00
0210 609-21010 Curb and Gutter Type 2 (Section |-B) 12. 000 11. 500
LF 0.500 16. 00
32. 00000 12. 000 384. 00
0215 609-21020 Curb and CGutter Type 2 (Section Il-B) 541. 000 541. 000
LF 0. 000 0. 00
39. 00000 541. 000 21, 099. 00
0220 609-24100 Gutter Type 2 (Variable) 85. 000 85. 000
LF 0. 000 0. 00

90. 00000 85. 000 7,650. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  Median Cover Material (Concrete) 499. 000 130. 000
SF 369. 000 3,321.00
9. 00000 499. 000 4,491. 00
0230 614-00011 Sign Panel (Cass I) 9. 000 9. 000
SF 0. 000 0. 00
31. 00000 9. 000 279.00
0235 614-00012 Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 6, 544. 000 6, 544. 000
LF 0. 000 0. 00
4. 75000 6, 544. 000 31, 084. 00
0245 615- 00050 Embanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0250 625-00000 Construction Surveying 1. 000 0. 900
LS 0.100 2,403.50
24, 035. 00000 1. 000 24,035. 00
0255 626-00000  Mbbilization 0. 600 0.532
LS 0.068 21, 080. 00
310, 000. 00000 0. 600 186, 000. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
18, 700. 00000 1. 000 18, 700. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 20. 000 20. 000
GAL 0. 000 0. 00
125. 00000 20. 000 2,500. 00
0270 627-00011 Pavement Marking Paint (Waterborne) 182. 000 182. 000
GAL 0. 000 0. 00
41. 00000 182. 000 7,462.00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inl aid) 4,522.000 4,522. 000
SF 0. 000 0. 00

18. 85000 4,522. 000 85, 239. 70



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627- 30405

627-30410

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80355

C21806

NHPP 095A- 019

21806-BI D

| TEM
DESCRI PTI ON

ROADWAY

Pref ornmed Thernopl asti c Pavenent

Preformed Ther nopl astic Pavenent
Li ne)

Mar ki ng ( Xwal k- St op

Fl aggi ng

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
664. 000
SF
17. 67000
4,419. 000
SF
12. 96000
1, 091. 000
HOUR
23. 86000
554. 000
HOUR
64. 80000
178. 000
DAY
169. 61000
141. 000
DAY
974. 67000
2.000
EACH
2, 343. 91000
3. 000
EACH
229. 44000
57.000
EACH
62. 80000
6. 000
EACH
114. 99000
3. 000
EACH

16, 541. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

664. 000
0. 000
664. 000

4,419
0. 000
000

000

4,419

1,082. 750
8. 250

1, 091. 000

541. 750
12. 250

554. 000

. 000
5. 000
. 000

. 000
9. 000
. 000

1. 800
0.200
2.000

2.700
0. 300
3. 000

51. 300
5.700
57. 000

5. 400
0. 600
6. 000

2.700
0. 300
3. 000
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ESTI MATE RUN 12/ 03/ 2018

196.

793.

848.

8,772

468.

68

357.

68

4,962

.00

.00

03

30

14:52: 43

AMOUNT

11,732

57,270

26, 031.

35, 899

30, 190

137, 428

4,687

688.

3,579

689.

49, 623

88

24

26

20

58

47

82

32

60

94

00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0.900
Type
ype) EACH 0. 100 113.11
1, 131. 14000 1. 000 1,131.14
0340 630-80360 Drum Channel i zi ng Devi ce 35. 000 31.500
EACH 3.500 152. 46
43. 56000 35. 000 1,524. 60
0345 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
86. 28000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
20. 71000 0. 000 0. 00
0355 630-80380 Traffic Cone 165. 000 148. 500
EACH 16. 500 239.58
14. 52000 165. 000 2,395.80
0360 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
129. 67000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
535. 73000 0. 000 0. 00
0370 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
11, 782. 68000 1.000 11,782.68
0375 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 700-70018

0395

700- 70019

0400

700- 70023

0405

700- 70025

0410

700- 70031

0415

700- 70035

0420

700- 70060

0425

700- 70380

0800

900- 00006

0805 625-00001

C21806
21806-BI D
NHPP 095A- 019

| TEM
DESCRI PTI ON

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Repair Landscapi ng

F/ A Adj ust

utilities

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

Cost Adj ust nent

Added Item (Dol lar)/ CO 003/Price Reduction -

Viol ation of Working Tine

Const Surveyi ng (Hour) Light
Foundati on Staking

St andard and Signal

Pol e

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
4, 885. 360
FA
1. 00000
800. 000
FA
1. 00000
17, 637. 340
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
DOL
1. 00000
12. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4, 885.
0. 000
360

360

4, 885.

. 000
0. 000
. 000

17, 637.
0. 000
340

340

17, 637.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-450. 000
0. 000

-450. 000

12. 000
0. 000
12. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 43

AMOUNT

4, 885.

800.

17, 637.

-450.

1, 200.

.00

36

00

34

.00

.00

.00

.00

00

00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 900- 00006 Added Item (Dol lar)/ CMO 005: Extended Overhead Costs 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,695,977.61% 65,834.24% 1,614, 527. 61
CAT NO0260 Traffic Signals

0430 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0435 202-00831 Renoval of Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0440 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
325. 00000 3. 000 975. 00
0445 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,600. 00000 1. 000 2,600.00
0450 250-00050 Moni t ori ng Techni ci an 175. 000 175. 000
HOUR 0. 000 0. 00
85. 00000 175. 000 14, 875. 00
0455 250-00110 Heal th and Safety Officer 49. 000 49. 000
HOUR 0. 000 0. 00
115. 00000 49. 000 5, 635. 00
0460 503-00018 Drilled Caisson (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
195. 00000 15. 000 2,925.00
0465 503-00024 Drilled Caisson (24 Inch) 7.000 7.000
LF 0. 000 0. 00
1, 250. 00000 7.000 8, 750. 00
0470 503-00036 Drilled Caisson (36 Inch) 148. 000 148. 000
LF 0. 000 0. 00

470. 00000 148. 000 69, 560. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0475 503-00048 Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0480 613-00200 2 Inch Electrical Conduit 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
12. 50000 1, 000. 000 12, 500. 00
0485 613-00206 2 Inch Electrical Conduit (Bored) 2, 115. 000 2,115. 000
LF 0. 000 0. 00
30. 00000 2,115. 000 63, 450. 00
0490 613-00306 3 Inch Electrical Conduit (Bored) 2,106. 000 2, 106. 000
LF 0. 000 0. 00
33. 00000 2,106. 000 69, 498. 00
0495 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0500 613-07004 Type Four Pull Box 20. 000 20. 000
EACH 0. 000 0. 00
1, 400. 00000 20. 000 28, 000. 00
0505 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 870. 00000 3. 000 5, 610. 00
0510 613-10000 Wring 0. 500 0.500
LS 0. 000 0. 00
36, 500. 00000 0.500 18, 250. 00
0515 613-13014 Lunminaire (LED) (14,000 Lunens) 12. 000 12. 000
EACH 0. 000 0. 00
750. 00000 12. 000 9, 000. 00
0515 MATERI AL ALLOMANCE Lumi naire (LED) (14,000 Lunens) 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0520 613-80130 Service Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00

3,160. 00000 0. 000 0. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0520 MATERI AL ALLOWANCE Servi ce Meter Cabinet 0. 000
EACH 0. 000 0. 00
3, 160. 00000 0. 000 0. 00
0525 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sli pbase)
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0530 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 28. 000
EACH 0. 000 0. 00
700. 00000 28. 000 19, 600. 00
0530 MATERI AL ALLOMNCE Ped Signal Face (16) (Countdown) 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0535 614-70336 Traffic Signal Face (12-12-12) 48. 000 48. 000
EACH 0. 000 0. 00
1, 075. 00000 48. 000 51, 600. 00
0535 MATERI AL ALLOMNCE Traffiic Signal Face 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0.00
0540 614-70560 Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 400. 00000 4.000 5, 600. 00
0540 MATERI AL ALLOMNCE Traffic Signal Face 0. 000
(12-12-12-12-12-12)
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0545 614-72855 Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
17, 300. 00000 3. 000 51, 900. 00
0545 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0.00
0550 614-72860 Pedestrian Push Button 22.000 22.000
EACH 0. 000 0. 00

450. 00000 22.000 9, 900. 00
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PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0550 MATERI AL ALLOWANCE Ped Push Button 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0555 614-72863 Pedestrian Push Button Post Assenbly 9. 000 9. 000
EACH 0. 000 0. 00
1, 165. 00000 9. 000 10, 485. 00
0555 MATERI AL ALLOWANCE Ped Push Button Post Assenbly 0. 000
EACH 0. 000 0.00
1, 165. 00000 0. 000 0. 00
0560 614-72866 Fire Preenption Unit and Tinmer 3. 000 3. 000
EACH 0. 000 0. 00
6, 420. 00000 3. 000 19, 260. 00
0560 MATERI AL ALLOWANCE Fire Preenption Unit 0. 000
EACH 0. 000 0.00
6, 420. 00000 0. 000 0. 00
0565 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
12, 900. 00000 8. 000 103, 200. 00
0565 MATERI AL ALLOWANCE Traffic Signal Veh Detector (Spec) 0. 000
EACH 0. 000 0.00
12, 900. 00000 0. 000 0. 00
0570 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 8. 000
(Non- 1 nvasi ve)
EACH 0. 000 0. 00
1, 585. 00000 8. 000 12, 680. 00
0570 MATERI AL ALLOWANCE Traffic Signal Veh 0. 000
Det (M cro) (Non- I nv)
EACH 0. 000 0.00
1, 585. 00000 0. 000 0. 00
0575 614-81000 Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0575 MATERI AL ALLOWANCE Li ght Pol e 0. 000
EACH 0. 000 0.00

7,962. 00000 0. 000 0. 00
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PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0580 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
16, 400. 00000 2.000 32, 800. 00
0580 MATERI AL ALLOMANCE 30- Ft Signal Pole Delivered 0. 000
EACH 0. 000 0. 00
9, 747. 00000 0. 000 0.00
0585 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
16, 200. 00000 1. 000 16, 200. 00
0585 MATERI AL ALLOMANCE 35 FT MAST ARM 0. 000
EACH 0. 000 0. 00
9, 764. 00000 0. 000 0.00
0590 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
18, 000. 00000 2.000 36, 000. 00
0590 MATERI AL ALLOMNCE 45 FT MAST ARM 0. 000
EACH 0. 000 0. 00
10, 993. 00000 0. 000 0.00
0595 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0.00
18, 200. 00000 3. 000 54, 600. 00
0595 MATERI AL ALLOMNCE 50 FT MAST ARM 0. 000
EACH 0. 000 0. 00
11, 049. 00000 0. 000 0.00
0600 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
18, 600. 00000 2.000 37, 200. 00
0600 MATERI AL ALLOMNCE 55 FT MAST ARM 0. 000
EACH 0. 000 0. 00
11, 178. 00000 0. 000 0.00
0605 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00

25, 500. 00000 1. 000 25, 500. 00
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PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0605 MATERI AL ALLOWANCE 60 FT MAST ARM 0. 000
EACH 0. 000 0.00
16, 518. 00000 0. 000 0. 00
0610 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0. 00
2,675. 00000 3.000 8, 025. 00
0610 MATERI AL ALLOWANCE TRAFFI C SI GNAL PEDESTAL PCLE 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0615 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 3. 000
EACH 0. 000 0. 00
4, 830. 00000 3.000 14, 490. 00
0615 MATERI AL ALLOWANCE Control | er 0. 000
EACH 0. 000 0.00
4, 830. 00000 0. 000 0. 00
0620 614-86800 Uni nterrupted Power Supply 3. 000 3. 000
EACH 0. 000 0. 00
7, 730. 00000 3.000 23, 190. 00
0620 MATERI AL ALLOWANCE Uni t erupt ed Power Supply 0. 000
EACH 0. 000 0.00
7, 730. 00000 0. 000 0. 00
0625 614-87320 Closed Circuit Tel evision 3. 000 3. 000
EACH 0. 000 0. 00
5, 585. 00000 3.000 16, 755. 00
0625 MATERI AL ALLOWANCE Cl osed Ciircuit Tel evision 0. 000
EACH 0. 000 0.00
5, 585. 00000 0. 000 0. 00
0630 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
4, 240. 00000 1.000 4, 240. 00
0635 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 200. 000 200. 000
LF 0. 000 0.00

13. 00000 200. 000 2,600.00
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PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0640 614-87690 Et hernet Switch 2. 000 2.000
EACH 0. 000 0. 00
5, 185. 00000 2.000 10, 370. 00
0645 614-87697 Et her net Aggregation Switch Type | 1. 000 1. 000
EACH 0. 000 0. 00
53, 800. 00000 1. 000 53, 800. 00
0650 626- 00000 Mobi | i zati on 0. 200 0.177
LS 0.023 7,130. 00
310, 000. 00000 0. 200 62, 000. 00
0655 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70082 F/ A Furnish & Install Electrical Service 2, 309. 830 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70589 F/ A Environmental Health & Safety Managenent 8,102. 730 5, 559. 340
F A 2,543. 390 2,543. 39
1. 00000 8,102. 730 8,102.73
CAT 0260 CURRENT AMT $ 1, 063,615.56$ 9,673.39% 1,041, 305.73

CAT NO0270  Lighting

0670 613-00100 1 Inch Electrical Conduit 400. 000 400. 000
LF 0. 000 0.00
44.00000 400. 000 17, 600. 00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 1, 704. 000 1, 704. 000
LF 0. 000 0. 00
12. 50000 1, 704. 000 21, 300. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 396. 000 396. 000
LF 0. 000 0. 00
13. 50000 396. 000 5, 346. 00
0685 613-07026 Pul | Box (16"x24"x12") 20. 000 20. 000
EACH 0. 000 0. 00

900. 00000 20. 000 18, 000. 00



CONTI D

C21806

21806-BI D
NHPP 095A- 019

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 12/ 03/ 2018

CAT NO0270

0690 613-10000

0695

613-13014

0695

0700

613-20300

0705

613- 32400

0705

0710

613-40010

0715

613-50150

0715

0720 626- 00000

Li ghting

Wring

Lum naire (LED) (14,000 Lunens)

MATERI AL ALLOAANCE Lumi naire (LED)(14, 000 Lumens)

Lum nai re (Furnish Only)

Li ght Standard Steel

(40 Foot)

MATERI AL ALLOMNCE LI GHT STANDARD 40 FT

Li ght Standard Foundati on

Secondary Service Pedestal

MATERI AL ALLOWANCE Secondary Service Ped

Mbbi | i zati on

ESTI MATE NO. 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 500 0. 500
Ls 0. 000 0. 00
36, 500. 00000 0. 500 18, 250. 00
7.000 7.000
EACH 0. 000 0. 00
750. 00000 7.000 5, 250. 00
0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
7.000 7.000
EACH 0. 000 0. 00
525. 00000 7.000 3, 675. 00
7.000 7.000
EACH 0. 000 0. 00
2, 900. 00000 7.000 20, 300. 00
0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
7.000 7.000
EACH 0. 000 0. 00
1, 325. 00000 7.000 9, 275. 00
4.000 4.000
EACH 0. 000 0. 00
5, 655. 00000 4.000 22, 620. 00
0. 000
EACH 0. 000 0. 00
5, 655. 00000 0. 000 0. 00
0.100 0.089
Ls 0.011 3, 410. 00
310, 000. 00000 0. 100 31, 000. 00
CAT 0270  CURRENT AMI $  172,616.00$ 3,410.00% 172, 616. 00
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CAT NO0300

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

0775

202- 00246

202- 00453

202- 00460

202- 00504

403- 34871

515- 00120

518-01004

601- 06100

601- 51005

602- 00020

606- 10400

C21806

NHPP 095A- 019

21806-BI D

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Portions of Present Structure (Cl ass 2)

Renoval of Portions of Present Structure (C ass 3)

Renoval of Expansion Device

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 578. 000
sy
6. 00000
2.000
%
325. 00000
2.000
sy
1, 200. 00000
276. 000
LF
150. 00000
82. 000
TON
115. 00000
2, 578. 000
sy
18. 50000
275. 000
LF
260. 00000
1. 000
cy
1, 800. 00000
0. 000
EACH
40. 00000
0. 000
LB
1. 25000
6. 000
LF

215. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,578. 000
0. 000
2,578. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

276. 000
0. 000
276. 000

82. 000
0. 000
82. 000

2,578.000
0. 000
2,578. 000

275. 000
0. 000
275. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

Page 18

ESTI MATE RUN 12/ 03/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 43

AMOUNT

15, 468

650.

2,400

41, 400

9, 430

47,693

71, 500

1, 800.

1, 290.

00

00

00

00

00

00

00

00

.00

.00

00
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PCN: 21806-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0014 14:52: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0780 626- 00000 Mobi |'i zati on 0. 100 0.089
LS 0.011 3, 410. 00
310, 000. 00000 0. 100 31, 000. 00
CAT 0300 CURRENT AMI $  222,631.00$ 3,410.008% 222,631.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0785 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24,175. 00000 1. 000 24,175. 00
0790 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
24, 300. 00000 1. 000 24,300. 00
0795 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
635. 00000 1. 000 635. 00
CAT 0400 CURRENT AMT $ 49,110.00 $ 0.00% 49, 110. 00

PROJECT TOTAL CURRENT AMI $ 3,203,950.17 $ 82,327.63 % 3,100, 190. 34



